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Lorig Northgate Commons Timeline February — May, 2005

February

February 1 — Stakeholders Group
Meeting
* Project presentations.
» Stakeholders identify issues and
information requests

February 24
* Respond to Stakeholders’ issues
and information requests.
» Continue discussion. Begin
advice.

March 3
* Presentation on Thornton Creek
Water Quality Channel to Design
Commission

March 8
* Open house and presentations.
¢ Community input.

March 15
* Respond to Stakeholders’ issues
and information requests,
» Stakeholders review public input,
complete deliberation and finalize
advice.

2"Y Early Design Review/Guidance
Northgate Commons
(details to be announced)

Possible 3" Early Design Guidance
meeting

Application for Project Master Use
Permit (MUP)/Contract Rezone

NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.
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Northgate Commons - Longer-term Sequence of Events

Stakeholder Review and Advice

!

Early Design Guidance completed

!

Application for MUP/contract rezone

!

Department of Planning and Development recommendation

!

Contract Rezone legislation to Seattle City Council

!

Public hearing and Hearing Examiner recommendation

!

NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.
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Council review and decision

NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.



